
HydroGeoLogic, Inc. 
Contract Number: EP-S7-05-05 

Reporting Period: February 2014 
Related Invoice Number: 0061-013 

Task Order Number: 

Task Order Title: 

Task Order Type (Ceiling orFP): 

Period of Performance: 

0061 
Cherokee County OU8 Railroads 

Ceiling 

02/06/2013 - 03/15/2015 

Current Expenditures 
Cummulative 
Expenditures 

% Project 
Complete 

Current 
Funding 

Level 

Current Negotiated 
Amounts 

Estimate to Complete Suspensions 
Pending 

Hours Dollars Hours Dollars 

% Project 
Complete 

Current 
Funding 

Level Hours Dollars Hours Dollars 

Suspensions 
Pending 

40.00 3,694.81 760.50 96,618.80 39.72% 243,275.86 1,966.00 243,275.86 1,205.50 146,657.06 
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HydroGeoLogic, Inc. 
Contract Number: EP-S7-05-05 

Reporting Period: February 2014 
Related Invoice Number: 0061-013 

Task Order Number: 0061 
Task Order Title: Cherokee County OU8 Railroads 

Task Order Type (Ceilingor FP): Ceiling 
Period of Performance: 02/06/2013 - 03/15/2015 

Report B: Cummulative Labor Report for Task Order [ 

Labor Category Labor Rate 
Cummulative Expenditures i 

Labor Category Labor Rate 
Hours Dollars 

Senior Technical Consultant $1,192.24 
Senior Engineer/Scientist $1,399.49 
Mid Engineer/Scientist $64,224.43 
Junior Engineer/Scientist $4,861.29 
Technician $8,503.96 
Clerical $556.76 
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HydroGeoLogic, Inc. 
Contract Number: EP-S7-05-05 

Reporting Period: February 2014 
Related Invoice Number: 0061-013 

Task Order Number: 0061 

Task Order Title: Cherokee County OU8 Railroads 

Task Order Type (Ceiling or FP>: Ceiling 

Period of Performance: 02/06/2013 - 03/15/2015 

Report C: Task Level Summary 

Task 
Number Task Title 

Task ' 
Category 

Code 

Current Expenditures Cummulative Expenditures Negotiated Amounts Task 
Number Task Title 

Task ' 
Category 

Code Hours Dollars Hours Dollars Hours Dollars 
1.0 Project Planning & Support PP $1,194.45 $32,446.69 $52,225.79 
3.0 Field Investigation FI $0.00 $56,944.94 $86,205.90 
5.0 Anatlycial Support & Data Validation AN $0.00 $342.48 $2,788.14 
6.0 Data Evaluation DE $725.99 $3,759.47 $6,788.22 
9.0 Remedial Investigation Report RR $1,774.37 $3,125.22 $42,919.36 
10.0 Remedial Alternatives Screening RS $0.00 $0.00 $19,192.66 
11.0 Remedial Alternatives Evaluation RE $0.00 $0.00 $16,083.42 
12.0 Reasibility Study Report FS $0.00 $0.00 $9,944.66 
13.0 Post RI/FS Support PR $0.00 $0.00 $5,600.79 
16.0 Task Order Closeout CO $0.00 $0.00 $1,526.92 

j TOTAL 40.00 $3,694.81 760.50 $96,618.80 1,966.00 $243,275.86| 

This document contains confidential business information to which all applicable privileges are attached. Page 3 of 7 



HydroGeoLogic, Inc. 
Contract Number: EP-S7-05-05 

Reporting Period: February 2014 
Related Invoice Number: 0061-013 

Task Order Number: 

Task Order Title: 

Task Order Type (Ceiling or FP): 

Period of Performance: 

0061 
Cherokee County OU8 Railroads 

Ceiling 

02/06/2013 - 03/15/2015 

Report D: Current Labor Report 

Task 
Number 

Task Title 
Task 

Category Name of Personnel Labor Category 
Fixed 
Rate 

Current Expenditures Task 
Number 

Code 

Fixed 
Rate 

Hours Dollars 
1.0 Project Planning & Support PP Andrea Fletcher Mid Engineer/Scientist $913.28 
1.0 Project Planning & Support PP Mike Klein Mid Engineer/Scientist $28.55 
1.0 Project Planning & Support PP Mary Knowles Mid Engineer/Scientist $85.62 
1.0 Project Planning & Support PP Bob Overfelt Sr. Technical Consultant $92.72 
1.0 Project Planning & Support PP Alan Rittgers Sr. Engineer/Scientist $74.28 
6.0 Data Evaluation DE Beatty Hean Technician $725.99 
9.0 Remedial Investigation Report RR Phyllis Chase Jr. Engineer/Scientist $1,546.05 
9.0 Remedial Investigation Report RR Andrea Fletcher Mid Engineer/Scientist $228.32 

TOTALS 40.00 $3,694.81 
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HydroGeoLogic, Inc. 
Contract Number: EP-S7-05-05 

Reporting Period: February 2014 
Related Invoice Number: 0061-013 

Task Order Number: 0061 

Task Order Title: Cherokee County OU8 Railroads 
Task Order Type (Ceiling or FP): Ceiling 

Period of Performance: 02/06/2013 - 03/15/2015 

Report E: Subcontract Report 

Task 
Number 

Task Title 
Task 

Category 
Code 

Subcontractor Name Brief Description of Work 
Current 

Expenditures 

1 

TOTAL $0.00 
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HydroGeoLogic, Inc. 
Contract Number: EP-S7-05-05 

Reporting Period: February 2014 
Related Invoice Number: 0061-013 

Task Order Number: 0061 
Task Order Title: Cherokee County OU8 Railroads 

Task Order Type (Ceiling or FP) : Ceiling 
Period of Performance: 02/06/2013 - 03/15/2015 

Report F: ODC Detail Report 

Task 
Number 

Task Title 
Task 

Category 
Code 

Description Current Expenditure I 
Task 

Number 

\ TOTAL $0.00 
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HydroGeoLogic, Inc. 

Contract Number: EP-S7-05-05 
Reporting Period: February 2014 

Related Invoice Number: 0061-013 

Task Order Number: 0061 

Task Order Title: Cherokee County OU8 Railroads 

Task Order Type (Coi l ing  o r  F in :  Ceiling 

Period of Performance: 02/06/2013 - 03/31/2015 

Report G: Travel Detail Report 
Task 

Category 
Code 

Traveler's Name Travel Purpose Travel From Travel To 
Departure 

Date 
Return 

Date 
Lodging 

Costs 
Per Diem 

Cost 
Transportation 

Cost 
Other Costs* Total Cost 
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